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ABSTRACT 
 
Fermi National Accelerator Laboratory is constructing a superconducting 1.3 GHz 
cryomodule test facility located at the New Muon Lab building.  The facility will be used 
for testing and validating cryomodule designs as well as support systems.  For the initial 
phase of the project, a single Type III plus 1.3 GHz cryomodule will be cooled and tested 
using a single Tevatron style standalone refrigerator.  Subsequent phases involve testing 
as many as two full RF units consisting of up to six 1.3 GHz cryomodules with the 
addition of a new cryogenic plant.  The cryogenic infrastructure consists of the 
refrigerator system, cryogenic distribution system as well as an ambient temperature 
pumping system to achieve 2 K operations with supporting purification systems. A 
discussion of the available capacity for the various phases versus the proposed heat loads 
is included as well as commissioning results and testing schedule.  This paper describes 
the plans, status and challenges of this initial phase of the New Muon Lab cryogenic 
system. 
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INTRODUCTION 
 
Fermi National Accelerator Laboratory is constructing a superconducting radio-
frequency (RF) test facility located at the New Muon Lab building at Fermilab for testing 
1.3 GHz cryomodules.  The new test facility provides the necessary test bed to measure 
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the performance of superconducting radio frequency cavities in a cryomodule (CM).  A 
multi-phased approach is being taken at the facility beginning with the installation and 
testing of the Capture Cavity II (CC2), a single high-gradient 1.3 GHz 9-cell 
superconducting RF cavity installed in a cryomodule cryostat.  This cavity was 
previously installed at the Fermilab MDB test facility where it operated for several years 
[1].  This initial phase will allow for commissioning of the cryogenic distribution system 
leading to the test cave as well as allow for full RF testing and commissioning.   
The next phase involves testing of the CC2 cavity in combination with the first 
Type III plus cryomodule (CM1) consisting of eight 9-cell superconducting RF cavities 
within a cryomodule cryostat.  This is the first Type III plus cryomodule in the U.S and 
was assembled by DESY, Fermilab and INFN.   
Subsequent phases include expansion of the facility to accept two full RF units 
consisting of three cryomodules each as well as the addition of single cryomodule test 
stands.  The expansion would require adding an underground extension to the tunnel as 
well as the addition of a new cryogenic plant to handle the additional heat loads.  At this 
stage, the cryogenic system would be broken up into two sections.  The existing Tevatron 
style refrigerator utilized for the initial phases would be used to operate the front end 
photo-injector consisting of the Capture Cavity 1 (CC1) and CC2 cryomodules with the 
new cryogenic plant supplying the cryomodule RF units.  These latter test phases will 
also operate with an upgraded RF system as well as a newly installed beam line.  
 
 
CRYOGENIC INFRASTRUCTURE 
 
Refrigeration System 
 
The Phase 1 New Muon Lab cryogenic system is designed to support operation of 
the CC2 and CM1.  For this initial phase, a single Tevatron satellite refrigerator (South 
refrigerator) will be used.  This unit is identical to the Tevatron style refrigerators used 
throughout Fermilab with many years of operation.  The single Tevatron satellite 
refrigerator will operate in mixed mode – refrigeration and liquefaction.  The 
refrigeration component of the plant capacity will be used to compensate for heat leak of 
the distribution system and 5 K shields of the CC2 cryostat and the CM1.  Liquid 
nitrogen will be used for the high temperature shields, which is supplied by an outdoor 
6000 gallon liquid nitrogen dewar through a transfer line that extends underneath the 
roadway and into the building.  The refrigerator consists of wet and dry reciprocating 
expansion engines, a cold box and distribution valve box.  The refrigerator is also 
equipped with a 500 liter helium dewar for liquid storage and to ease system upsets and 
recovery. 
Helium gas is supplied to the cryogenic system from four high pressure (250 psig 
MAWP) storage tanks located outdoors in the Northwest corner of the facility.  The tanks 
have a total capacity of 43,700 gallons.  The tanks are connected to each other with 
electrically actuated valves for remote switching between tanks and connection to the 
cryogenic refrigerator located inside the building.  Each tank has a connection at both 
ends for ease of initial purification should the tanks be contaminated.  Two tube trailer fill 
stations are located near the tanks as well for initial gas transfer and as a supplemental 
helium supply. 
The compressor system consists of two (North and South) two-stage 400 
horsepower Mycom screw compressors, each capable of delivering 60 g/s of helium at 
1.2 psig suction and 285 psig discharge.   Both compressors are located at the Lab B 
building which is approximately a quarter of a mile from the New Muon Lab facility.  
The suction and discharge lines run underground and enter the NML high bay near the 
inventory control area.  Each compressor was originally taken from the Tevatron 
compressor system along with the associated oil removal equipment and installed at Lab 
B. 
Two permanently mounted in-line LN2 adsorbers are used to remove contaminants 
from the gas stream during initial start-up.  The adsorbers are installed in the refrigerator 
room and are supplied liquid nitrogen from the dewar supply bayonet can using u-tubes.  
A pneumatically actuated valve matrix is used for remote switching and isolation of 
adsorbers as needed.  The flexibility of having two adsorbers allows for one to be 
operational while the second can be regenerated without interrupting purification 
operations. 
 
Cryogenic Distribution System 
 
The supply transfer line was constructed to connect the New Muon Lab cryogenic 
refrigerator system to the test cave.  It consists of North and South bayonet cans located 
in the refrigerator room, each having bayonet connections to connect to each individual 
cryogenic circuit:  single phase helium, two phase helium and nitrogen.  Each bayonet 
can extends through the refrigerator room floor and connect to an expansion can 
suspended below the refrigerator room.  The expansion can provides for expansion and 
contraction of the three circuits and also redirects the circuits west towards the 
experimental cave. 
The transfer line extends westward approximately 60 feet to above the cave where it 
connects to a vertical expansion can which drops the circuits down into the cave and 
redirects them in the northward beam-line direction.  Once in the test cave, the transfer 
line connects to two isolation boxes.  One is for the CC1 cryomodule and the second is 
for the CC2 cryomodule.  Each isolation box connects to their respective CC cryostats 
using u-tubes which provide positive isolation from the rest of the cryogenic system 
should the cryostat require isolation from the rest of the cryogenic system.  This is 
necessary to minimize thermal-cycling of the CM1 cryomodule system.  Only the CC2 
system will be connected for the initial phase of commissioning. 
Downstream of the two isolation boxes is a cooldown box with a Joule-Thomson 
valve to redirect the helium flow back to the refrigerator.  The cooldown box also 
contains a helium “mixing chamber” for controlling the helium temperature supplying the 
CM1 cryomodule system.  The mixing chamber consists of a baffled vessel which mixes 
the helium transfer line supply from the refrigerator with a regulated room temperature 
helium gas supply to control the outlet temperature to the cryomodule system during 
initial cooldown of the cryomodule.  The cooldown box also contains control valves in 
order to redirect the nitrogen flow out to an external 15 kW vaporizer unit for fine 
temperature control of the nitrogen flow leading to the cryomodule system also during 
initial cooldown. 
The transfer line extends out of the cooldown box north to the cryomodule 
distribution system.  Currently this transfer line section is isolated for the initial 
commissioning tests and will be connected in the near future.  The cryomodule 
distribution system (CDS) consists of a feed box/feed cap which interfaces to the CM1 
and an end cap that redirects the flows back.  The CDS components were designed and 
built by Cryotherm GmbH & Co., Germany and are similar to those installed at CMTB, 
DESY [2].  
 
2K Systems 
 
In order to operate the cavities at 2 K, an ambient temperature pumping cycle is 
used consisting of a Kinney® roots blower (Model KMBD 10,000) and a Kinney® liquid 
ring pump (Model KLRC 2100) located on a common skid in the Northeast corner of the 
New Muon Lab building.  The vacuum skid was originally assembled at Thomas 
Jefferson National Accelerator Facility. It was modified for sub-atmospheric operation by 
reinforcing the static and dynamic seals.  An identical vacuum pump skid is in service as 
part of the MDB cryogenic system which has had several years of trouble-free operation.  
The vacuum skid is connected to the cryogenic load through a long pumping header 
which extends out of the test cave and wraps around the building.  The cryogenic load 
consists of the CC1 (in the future), and CC2 cavities as well as the Cryomodule cavity 
system.  The pumping header will typically operate at a pressure of 7 torr with each 
cavity system regulating its own pressure using individual control valves to roughly a 12 
torr level. 
The vacuum pumping header consists of several vacuum insulated sections that run 
along the west wall.  These sections are vacuum insulated in order to prevent 
condensation from dripping on the cave enclosure.  Prior to reaching the vacuum pump 
skid, the pumping line converts to a non-vacuum insulated line allowing the flow to 
warm up before entering the vacuum pump. 
In order to support 2 K operations and to improve reliability at the New Muon Lab 
facility, a purifier compressor has been installed in the pump room next to the vacuum 
skid.  An existing oil flooded 150 horsepower screw helium compressor manufactured by 
Frick® was refurbished and modified for this purpose.  A new oil removal system was 
designed and built for this system as well.  The maximum capacity of the Frick® 
compressor is estimated to be 13 g/s of helium at 1 psig inlet pressure.  The inlet pressure 
is regulated using a discharge to suction bypass valve to maintain pressure at 1 psig. 
This compressor takes the suction return gas from the vacuum pump system, 
compresses the gas and puts it through the purifier/adsorber system.  The reasoning 
behind this is that due to extended sub-atmospheric operation of the 2K system there is 
the possibility of air migration into the system.  Although the system has been designed 
for sub-atmospheric operation with close attention paid to seal integrity of sub-
atmospheric components, the Frick® compressor and adsorber system will act as a guard 
in case contamination enters the system.  This is warranted since the system is expected 
to run continuously for many months at a time. 
 
Controls 
 
The main control system at New Muon Lab consists of the Siemens Advanced 
Process Automation and Control System (APACS+TM) which allows for re-configurable 
logic and loop control, as well as Input/Output (I/O) modules capable of handling a 
variety of signals.  The same system has been successfully used for many years to control 
other cryogenic systems at Fermilab [3].  The control of the localized equipment such as 
the main compressors, expansion engines, vacuum pump and purifier compressor are 
done using localized, self-contained, PLC based controls (DirectLogic205 PLCs by 
KOYO®) which communicate directly with the APACS system using a fiber optic line.  
The localized PLC’s interface with the equipments motor controller and manage the 
machine interlocks.  The start/stop/reset features, the remote/local control as well as a 
limited amount of input and output channels are also managed by this PLC.  Locally, a 
touch panel display allows for manipulation and control of these systems and parameters. 
The top layer human machine interface used for the New Muon Lab Cryogenic 
system is iFIX from GE Fanuc Intelligent Platforms.  The iFIX system is a graphical 
interface between the APACS+TM system and the end user which uses graphical tools to 
display the cryogenic process.  Control of the system can also be done using these tools 
by simply clicking on graphical components and manipulating the output.  The displays 
are created using the iFIX graphical data display builder.  The iFIX system also supports 
alarm handling, data archiving and plotting packages. 
Many of the I/O devices are also sent to the Fermilab ACNET control system from 
APACS+TM using an OPC server.  This flexibility gives experimenters access to data 
from various systems in one platform for ease of plotting and data management.  Remote 
alarm capabilities are performed using WIN-911® alarm notification software which 
provides real-time automatic notification via a phone line, pager or email.  Many alarms 
are also broadcast on the ACNET system, which are viewed in several control rooms at 
Fermilab. 
  
 
CRYOGENIC REQUIREMENTS 
 
The theoretical capacity of a single Tevatron satellite refrigerator is either: 625 W at 
4.5 K in refrigerator mode or 4.17 g/s of liquid helium at atmospheric pressure in 
liquefaction mode.  Capacity measurements of a Tevatron satellite refrigerator were 
conducted at the Fermilab Cryogenic Test Facility (CTF) and agreed well with the 
theoretical numbers, achieving a sustainable capacity of ~3.7 g/s and ~50 W at 4.5 K [4].  
Further tests conducted at New Muon Lab in the fall of 2007 as part of the South 
refrigerator commissioning indicated that the maximum sustainable capacity in a liquefier 
mode was ~2.8 g/s which is significantly lower than was measured earlier at CTF. This 
under capacity is attributed to insufficient time to tune the refrigerator operational loops 
and parameters.  It is believed that higher liquefier capacities approaching those of the 
CTF tests are possible given enough testing time. 
To understand the operational boundaries of the New Muon Lab cryogenic system, 
the estimated required capacity was superimposed on a plot of the theoretical and 
measured refrigerator capacity for two refrigerators as shown in FIGURE 1.  The results  
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FIGURE 1.  Refrigeration versus liquefaction capacity for the NML North and South Refrigerators. 
 
indicate that operating CC2 and CM1 together is possible using one satellite refrigerator.  
Furthermore, with the addition of the second refrigerator it should be possible to operate 
CC1, CC2, CM1 and CM2 as well.  Note that these results assume the refrigeration 
system operating at peak performance.  Any degradation in expander or heat exchanger 
performance can reduce the refrigerator capacity significantly.  In order to address these 
concerns, it is planned to add a new cryogenic plant to supply the cryomodule system 
while using the existing Tevatron refrigerator system to support the CC1/CC2 system. 
 
 
INITIAL COMMISSIONING 
 
Over the last year several key components of the New Muon Lab cryogenic system 
have been successfully commissioned.  These include the purifier compressor as well as 
the vacuum pump system.  The standalone South refrigerator was also previously 
commissioned by locally producing liquid in the 500 liter helium dewar.  The next phase 
of commissioning, Phase 1a, will include cooling down the recently installed cryogenic 
distribution system leading to the test cave.  The test load will consist of the CC2 cryostat 
which has been relocated from the MDB test facility where it has operated for several 
years, see FIGURE 2.  This phase of commissioning will allow for cryogenic and RF 
system performance verification prior to full CM1 operation.  In order to test the RF 
system, a shield block wall was installed at the South end of the test cave to allow full 
CC2 RF and cryogenic testing in this area while still allowing for installation of the CM1 
and related equipment in the other portions of the test cave. 
    
 
FIGURE 2.  The Capture Cavity II 9-Cell SRF Cryomodule at New Muon Lab. 
 
Upon completion of the Phase 1a commissioning with CC2, the shield block wall 
will be removed and the supply transfer line leading to the cryomodule feed box will be 
installed, completing the cryogenic circuit to CM1.  Phase 1 testing would then involve 
operating the CC2 cavity with CM1.  These tests would include cryogenic 
commissioning as well as full RF testing. 
Subsequent facility development phases involve testing of an additional single 
cavity cryomodule, CC1.  As previously mentioned, to support the additional heat load of 
the CC1+CC2+CM1 system tests, a second Tevatron style North refrigerator will be 
installed. There are also plans to extend the cave tunnel portion north to allow for 
installation of two ILC RF units.  This addition will require the installation of a new 
cryoplant to supply the cryomodule system while using the existing Tevatron style North 
and South refrigerator system to support the CC1 and CC2 system separately. 
 
 
CONCLUSIONS 
 
The New Muon Lab cryogenic system is nearing completion with the successful 
commissioning of several subsystems including the South refrigerator, vacuum pump and 
compressor systems.  The commissioning of the cryogenic distribution system leading to 
the test cave using the CC2 cryomodule will soon be underway followed by full RF 
commissioning of the system.  Work continues on the cryogenic integration of the first 
1.3 GHz Type III plus eight cavity cryomodule (CM1) using a new feed box/feed cap and 
end cap designed and built by Cryotherm GmbH & Co.  Commissioning of the CC2 
cryomodule and CM1 are expected in the fall of this year.  Future plans include a 
building extension to support two RF units as well as a new cryogenic plant to handle the 
additional heat loads.  
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